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Agency Capital Development Board

Program Name Operations of the Capital Development Board

Program Description Operations appropriations allow for the Capital Development Board (CDB) to conduct agency business on an annual
basis. CDB manages the design and construction of capital projects for the state in a timely, effective and fiscally
responsible manner while spreading opportunities among qualified industry partners. The Board also provides
construction grants for schools, community health centers, early childhood development providers and other entities. In
addition, CDB is responsible for renovation and rehabilitation projects at state-owned buildings and Higher Education
Institutions.

Target Population User Agencies, Higher Education Institutions, K-12 School Districts, Construction Industry Partners

Activities CDB manages new construction projects as well as renovations and rehabilitations for state-owned buildings.  In
addition to construction projects, CDB manages construction grants for schools, community health centers, early
childhood development centers and other entities.

Goals CDB operations are focused on managing the design and construction of capital projects efficiently and effectively,
while spreading opportunities among qualified industry partners.

Outcome Support Basic Functions of Government

Appropriations ($ thousands)

FY 2014 Actual FY 2015 Actual FY 2016 Recommended FY 2016 Enacted

25,155.3 26,871.5 27,450.4

Average variation from planned schedule - construction phase

Reported : Annually        Key Indicator : Yes        Desired Direction : Decrease

Benchmark : Target less than 30%         Source : Agency Electronic Records-Database

Baseline : 19.4%        Baseline Date : 2/13/2013

Methodology : Percent of actual days to scheduled days for projects reaching Substantial Completion - Metric will be a 12 month moving average.
For projects that have an actual substantial completion date in the 12 months, take scheduled substantial completion date minus authorization to
proceed date; this is the scheduled duration.  Take the actual substantial completion date minus the scheduled substantial completion date; this is the
days past due.  Divide days past due by scheduled duration; this is the percent behind.  Sum all project’s “percent behind” and divide by the number
of projects.

FY 2015 FY 2016 FY 2017 Est. FY 2018 Proj.
35.2 20.0 20.0

Percentage of labor hours that are performed by minorities or females

Reported : Annually        Key Indicator : Yes        Desired Direction : Maintain

Benchmark : Varies by trade, location and project cost        Source : Fair Employment Practices, Department of Human Rights

Baseline : 21.2%        Baseline Date : 2/13/2013

Methodology : Total labor hours expended by Minority Business Enterprise (MBE)/ Female Business Enterprise (FBE) tradespersons divided by total
labor hours expended -- for projects designated as closed by Fair Employment Practices (FEP) in fiscal year.

FY 2015 FY 2016 FY 2017 Est. FY 2018 Proj.
22.1 20.0 20.0

Percentage of total dollars contracted to Minority Business Enterprise (MBE)/Female Business Enterprise (FBE) firms

Reported : Annually        Key Indicator : Yes        Desired Direction : Increase

Benchmark : Minimum Agency requirement 20%        Source : Business Enterprise Program

Baseline : 20%        Baseline Date : 2/13/2013

Methodology : Percent of contracted dollars pledged to MBE/FBE firms - For all contracts awarded during fiscal year, total value of contracts and
subcontracts awarded to MBE/FBE firms divided by the total value of all contracts awarded

FY 2015 FY 2016 FY 2017 Est. FY 2018 Proj.
13.2 20.0 20.0
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Percentage of projects resulting in CDB taking action to hold contractors accountable - construction phase

Reported : Annually        Key Indicator : Yes        Desired Direction : Increase

Benchmark : Minimum Target 85% Accountability Action Completed        Source : Agency Electronic Records-Database

Baseline : 70.0%        Baseline Date : 2/13/2013

Methodology : Percent of projects reaching substantial completion that were more than 15 percent late that resulted in a documented action.  For
projects reaching substantial completion in the fiscal year, number of construction projects with a documented action  divided by number of projects
reaching substantial completion that were more than 15 percent late.

FY 2015 FY 2016 FY 2017 Est. FY 2018 Proj.
43.0 70.0 70.0

Percentage of projects resulting in CDB taking action to hold architect/engineer accountable - design phase

Reported : Annually        Key Indicator : Yes        Desired Direction : Increase

Benchmark : Minimum Target 85% Accountability Action Completed        Source : Agency Electronic Records-Database

Baseline : 70.0%        Baseline Date : 2/13/2013

Methodology : Percent of projects reaching 100 percent design submittal that were more than 15 percent late that resulted in a documented action.
For projects reaching 100 percent design in the fiscal year, number of design projects with a documented action divided by number of projects
reaching 100 percent design submittal that were more than 15 percent late.

FY 2015 FY 2016 FY 2017 Est. FY 2018 Proj.
85.0 70.0 70.0


